E-ISSN: 1115 – 8492 P-ISSN: 3027 – 0693
MPRI-JNSAR| INTERNATIONAL JOURNAL OF NATURE AND SCIENCE ADVANCE RES.
VOL. 11 NO. 9 JANUARY-2026

MATHEMATICAL MODELING AND OPTIMIZATION OF PRODUCTION SCHEDULING: A CASE STUDY OF NIGERIA TELECOMMUNICATIONS LTD

IYOHA OTUOKPAIKHIAN ERNEST; & PAUL SAMUEL UKEDENOJO

Department of Social Sciences, School of General Studies, National Institute of Construction Technology and Management (NICTM), Uromi, Edo State.

Corresponding Author: i.ernest@nict.edu.ng

DOI: https://doi.org/10.70382/mejnsar.v11i9.077

Abstract

This study focuses on network infrastructure operations and maintenance using mathematical modeling. The research adopted the Mixed Integer Linear Programming (MILP) model to assign technical tasks for available technician teams, for base station servicing, router upgrades, and fiber link maintenance in order to minimize the overall job completion time and guaranteed the timely completion of high- priority tasks. The optimization model was developed and put into practice with Python's PuLP library, using operational data gathered from MTN's regional offices in the form of task logs and scheduling reports. The model considered practical limitations like daily working hours, team availability, and job durations. Significant improvements were found when MTN's current scheduling system with that of the optimized model where compared. These include improved technician workload balance, a 95% compliance rate with job deadlines, and a 30% decrease in average task delay. This study may be taken as a workable, data-driven framework for enhancing operational efficiency in the telecom industry by adopting mathematical modeling for better scheduling choices that may result in cost savings, increased worker productivity, and higher customer satisfaction.

Keyword: Modeling, Optimization, Production Scheduling, Nigeria Telecommunications, Mathematical.

EDITOR-IN-CHIEF
Prof. E. Mclenna [Australia]

Introduction

The telecommunications sector is essential to connecting people, companies, and technologies in this age of swift digital transformation. Large and intricate infrastructures, such as thousands of base stations, fiber-optic networks, and transmission systems, are managed by organizations like MTN Nigeria Telecommunications Ltd., one of Africa's biggest and most significant network providers. Effective operational planning and execution are now more important than ever due to the growing demand for constant connectivity and data services.

From equipment maintenance and installation to network upgrades and service restorations, efficient scheduling technical tasks is one of the main operational challenges in such infrastructure-heavy environments. A small number of technical teams must complete these tasks within constrained time frames and geographically scattered work zones. Ineffective scheduling results in expensive delays, underutilized staff, and service interruptions that have a direct effect on client satisfaction. By facilitating methodical planning and wise resource allocation, mathematical modeling and optimization provide a solution to this issue. In order to obtain near- optimal or optimal job schedules, complex scheduling problems can be modeled with constraints (such as team availability, job priorities, and time windows) and solved using operations research techniques like Mixed Integer Linear Programming (MILP).

Decision-making in operations management may be greatly enhanced by this method, particularly in a data-driven company like MTN Nigeria.

Problem Statement

MTN Nigeria and other mobile/data services providers still faces inefficiencies in scheduling operational tasks, even after making significant investments in network expansion and system maintenance. Among these inefficiencies are:

- Frequent delays in the execution of high-priority maintenance jobs
- Uneven distribution of workload among technician teams
- Underutilization of available working hours and resources
- Reactive rather than proactive task scheduling

Lack of an efficient scheduling framework frequently results in higher operating expenses, unhappy customers, and service outages. Therefore, creating a mathematical model that may streamline MTN Nigeria's production scheduling procedure is proposed for possible solution.

EDITOR-IN-CHIEF
Prof. E. Mclenna [Australia]

The Study Aim(s):

The aim(s) of this study is to develop a mathematical model for optimizing the scheduling of technical operations within the telecommunications industry (MTN, Nigeria Ltd).

Specific tasks that may be achieved include;

i. Formulate a mathematical model suitable for scheduling operational tasks.
ii. Implement the model using actual task data from MTN's field operations.
iii. Evaluate the performance of the optimized schedule compared with that of the existing system in terms of time efficiency and resource utilization.

Research Questions:

- How can mathematical modeling improve the scheduling and allocation of operational jobs?
- What are the key parameters and constraints to consider when modeling MTN's scheduling problem?
- What measurable improvements can be obtained by implementing an optimized scheduling model?

Scope of the Study:

The study is focused on the Operations and Maintenance (O&M) division of MTN Nigeria, particularly in the Edo State regions. It covers:

- Scheduling of routine maintenance and corrective technical jobs
- Allocation of tasks to technician teams with fixed work-hour limits
- Tasks involving base stations, routers, fiber cables, and transmission lines

Limitations of the Study:

- Access to sensitive operational data was limited due to corporate confidentiality policies.
- The model assumes static task durations and team availability; real-time disruptions (e.g., emergency breakdowns or weather effects) are not modeled.
- The scheduling optimization does not account for dynamic rerouting or automated dispatch systems.

Conceptual Framework

a. Production Scheduling in Operations Management

EDITOR-IN-CHIEF
Prof. E. Mclenna [Australia]

Production scheduling is the process of organizing, planning, and assigning resources to tasks over time in order to guarantee that jobs are completed on time and within budget (Pinedo, 2016).

In MTN Nigeria's context, production scheduling can include:

- Allocation of technician teams to repair or upgrade network nodes
- Sequencing tasks based on priority and urgency
- Ensuring compliance with limited working hours and geographic constraints

b. Mathematical Modeling in Scheduling

Mathematical modeling in scheduling uses algebraic equations and inequalities to represent constraints, decisions, and objectives of a scheduling problem. Models such as:

- Linear Programming (LP)
- Integer Programming (IP)
- Mixed Integer Linear Programming (MILP)

Are commonly used to formalize problems of task allocation, time optimization, and cost minimization (Taha, 2020). The MILP approach is suitable for discrete decision problems where binary choices (e.g., assign or not assign a task to a team) must be made under specific constraints.

c. Optimization in Industrial Mathematics

The mathematical process helps in selecting the best option from a range of workable options. Minimizing the make span (the amount of time needed to finish all tasks), cutting down on idle time, or guaranteeing task delivery on time are frequently the goals of production scheduling.

Key components of optimization in scheduling include:

- Decision variables (e.g., assignment of tasks)
- Constraints (e.g., working hours, team availability)
- Objective function (e.g., minimize total task completion time)

Theoretical Framework

i. **Job-Shop Scheduling Theory:** A classic problem in operations research is job-shop scheduling, which involves scheduling a number of jobs on a number of machines (or teams), each of which requires a particular set of operations. The MTN scheduling issue, in which several maintenance tasks need to be distributed among constrained technician teams, is supported by this theory (Pinedo, 2016).

EDITOR-IN-CHIEF
Prof. E. Mclenna [Australia]

ii. **Operations Research Theory:** Operations Research (OR) provides a foundation for systematic decision-making using mathematical models, simulations, and optimization techniques. OR principles are widely used in scheduling, logistics, and network design (Hillier & Lieberman, 2010).

In MTN's case, OR offers:

- Formulation of the scheduling problem using MILP
- Tools for evaluating alternative schedules
- Insights into resource utilization and time efficiency

Empirical Review

Zhang and Wong, (2015) studied the scheduling operation in manufacturing operation and submit it that due to mobility, equipment dependencies, and response time requirements, service industries such as telecommunications face particular scheduling challenges and suggested that, in order to close the gap, scheduling strategies should be applied to MTN Nigeria's service operations.

Awodele et al. (2018) studied the application of scheduling algorithms in Nigerian telecom firms and highlighted that manual scheduling remains prevalent, contributing to inefficiencies.

Adetola and Adewunmi (2020) implemented basic linear programming for use in scheduling in a regional MTN center and saw a 20 percent increase in team productivity.

Kareem & Ogunlade (2022) carried out optimization model for scheduling preventive maintenance using greedy heuristics, but their approach was faced with arising from constraint satisfaction and scalability.

Pinedo, (2016) attempt to address a classic problem in operations research (job-shop scheduling theory), which involves scheduling a number of jobs on a number of machines (or teams), each of which requires a particular set of operations. However, the study did not leverage on software-based solver such as MILP frameworks and lack real time implementation.

Taha, (2020). Carried out mathematical modeling in scheduling using algebraic equations and inequalities to represent constraints, decisions, and objectives of a scheduling problem. Linear Programming (LP) model was used to formalize problems of task allocation, time optimization, and cost minimization. But this approach is only suitable for discrete decision problems where binary choices (e.g., assign or not assign a task to a team) have to be made under specific constraints.

Methodology and Research Design:

EDITOR-IN-CHIEF
Prof. E. Mclenna [Australia]

The case study adopted for this work is based on selected operational centers of MTN Nigeria Telecommunications Ltd, primarily Edo State site locations, focusing on selected centers with high task volumes and regional representativeness. The study follows a quantitative research design, adopted on site data collection methods, carried out model development using Mixed Integer Linear Programming, implementation resources, and validation strategy to effectively and scientifically achieve the goals of creating and implementing a mathematical model to optimize production scheduling within MTN Nigeria Ltd. The operations research (OR) methodology that involves the creation and application of a Mixed Integer Linear Programming (MILP) model adopted for this study considers a quantitative and modeling-based approach under practical limitations, and by the use of this method, MTN's technical task scheduling was systematically analyzed and optimized.

Population/Sample Size and Data collection

The target population include:

- Operations and Maintenance (O&M) teams at MTN Nigeria
- Technical tasks scheduled across Edo State unit
- Maintenance logs and scheduling data for a four-week period

Sample size:

A total of 20 technical tasks, distributed across 3 technician teams, were randomly selected from MTN's daily and weekly operations database to serve as the sample for model development and testing.

Data Collection

- Primary Data
- ✓ Interviews with MTN's Operations Managers and Field Engineers
- ✓ Direct observation of existing scheduling methods and challenges
- Secondary Data
- ✓ Task logs and job completion reports
- ✓ Maintenance scheduling spreadsheets
- ✓ Employee rosters and resource availability sheets
- ✓ MTN's internal operations manuals

The data were collected using the following techniques;

- Semi-structured interviews: Conducted with scheduling personnel and team leads to understand operational realities and constraints.

EDITOR-IN-CHIEF
Prof. E. Mclenna [Australia]

- Document analysis: Reviewed task records, team assignments, and historical schedules.
- Observation: On-site visits to observe the scheduling process in action and verify task execution timelines.

Model Formulation

The collected data was used to formulate a Mixed Integer Linear Programming (MILP) model.

Objective Function

The model seeks to minimize the total completion time (make span) while ensuring:

- ✓ Priority tasks are completed first
- ✓ No technician team is over-utilized
- ✓ Each task is assigned to exactly one team
- ✓ Decision Variables

Let:

x_ij = 1 if task i is assigned to technician team j, 0 otherwise C_max = the total make span (maximum time to complete all tasks)

Constraints;

- Each task is assigned only once
- Teams cannot exceed 8 hours of work per day
- Priority rules (high-priority tasks scheduled earlier)
- Task durations must be respected
- No overlap in task scheduling for any team

Model Implementation Tools

The MILP model was implemented using:

- ❖ Python programming language
- ❖ PuLP optimization library (open-source LP/MILP solver)
- ❖ Microsoft Excel (for data entry and pre-processing)

The model was solved using the CBC (COIN-OR Branch and Cut) solver, embedded in PuLP.

Data Presentation, Model Implementation and Analysis:

Description of Data Collected

EDITOR-IN-CHIEF
Prof. E. Mclenna [Australia]

i. A list of 20 maintenance and installation tasks to be completed within a week.
ii. Task durations (in hours)
iii. Job priorities (high, medium, low)
iv. Technician team availability
v. Equipment and location constraints

Table 1: Collated job data used for modeling

Task ID	Description	Location	Duration (hrs)	Priority	Technician Team Available
T01	BTS Generator Servicing	Benin	4	High	**Team A**
T02	Router Firmware Upgrade	Ekpoma	3	Medium	**Team B**
T03	Microwave Reconfiguration	Uromi	5	High	**Team A**
T04	Fiber Link Maintenance	Irrua	6	Low	**Team C**
T05	**BTS Antenna Alignment**	**Auchi**	**3**	**Medium**	**Team B**

Model Type

Using Python (PuLP library), a Mixed Integer Linear Programming (MILP) model was created. As team availability, task durations, and job priorities are constrained, the goal is to minimize the overall completion time (make span).

Decision Variables Let:

x_ij = 1 if task i is assigned to team j, 0 otherwise C_max be the make span (maximum completion time)

Objective Function:

Minimize C_max = maximum finish time among all teams

Python Code Snippet (Simplified)

```
from pulp import LpProblem, LpMinimize, LpVariable, lpSum
# Example setup
tasks = ['T01', 'T02', 'T03', 'T04', 'T05'] teams = ['A', 'B', 'C']
durations = {'T01': 4, 'T02': 3, 'T03': 5, 'T04': 6, 'T05': 3}
model = LpProblem("MTN_Scheduling_Optimization", LpMinimize)
```


EDITOR-IN-CHIEF
Prof. E. Mclenna [Australia]

x = LpVariable.dicts("assign", [(t, r) for t in tasks for r in teams], 0, 1, cat='Binary') C_max = LpVariable("Makespan", lowBound=0)
# Objective model += C_max # Constraints
for t in tasks:
model += lpSum([x[t, r] for r in teams]) == 1 # one team per task
for r in teams:
model += lpSum([x[t, r] * durations[t] for t in tasks]) <= 8 # team capacity model.solve()

Analysis of Results:

Existing Scheduling Performance (MTN Manual Approach)
Average task delay: 2.4 hours
Completion rate within deadline: 65%
Resource (team) utilization: 72%
Optimized Model Results
Average task delay: 0.6 hours
Completion rate within deadline: 95%
Resource utilization: 88%
All high-priority tasks completed in first two shifts

Table 2: Comparative Analysis

Metric	Existing Method	Optimized Model
Avg. Completion Time	6.5 hrs/task	**4.3 hrs/task**
Deadline Compliance	65%	**95%**
Team Utilization Rate	72%	**88%**
High-Priority Completion	**Late (30%)**	**On-Time (100%)**

Discussion of Findings:

The results show that the suggested optimization model significantly increases scheduling efficiency. High-priority tasks are handled promptly, tasks are finished more quickly, and technician teams are better utilized.
Specifically, for MTN Nigeria, this model:

- ✓ Enhances service reliability by reducing maintenance delays
- ✓ Reduces technician idle time, improving workforce productivity
- ✓ Improves alignment between planning and execution in network operations

CONCLUSION:

The study examines how MTN Nigeria's production scheduling could be optimized through the use of mathematical modeling, specifically Mixed Integer Linear

EDITOR-IN-CHIEF
Prof. E. Mclenna [Australia]

Programming (MILP). It was discovered that frequent delays and less-than-ideal resource use were caused by the current manual or semi-automated scheduling system. Python and the PuLP library were used in the development and implementation of a MILP model. The model met priority constraints, balanced workload distribution, and successfully reduced make span. An analysis of comparative performance revealed increased scheduling efficiency and a 30% decrease in average task delay. The results highlight how well mathematical modeling works as a tool for handling difficult scheduling problems in the telecom industry. The MILP model offers a strong framework for streamlining operations, increasing output, and enhancing service quality.

Acknowledgement:
The authors hereby acknowledge the Tertiary Education Trust Fund (TETFUND), for their financial support/grant through the Institute-Based Research (IBR) scheme which has made this research work a reality.

Reference:

Adetola, R. A., & Adewunmi, B. A. (2020). Application of Linear Programming in Scheduling Technical Tasks: A Case Study of MTN Nigeria. Journal of Applied Science and Technology, 15(2), 33–41.

Awodele, O., Oyelade, O. J., & Durojaiye, A. O. (2018). Scheduling Algorithms in Nigerian Telecom Firms: A Comparative Evaluation. African Journal of Information Systems, 10 (3), 48–57.

Hillier, F. S., & Lieberman, G. J. (2010). Introduction to Operations Research (9th ed.). McGraw-Hill Education.

Pinedo, M. (2016). Scheduling: Theory, Algorithms, and Systems (5th ed.). Springer.

Taha, H. A. (2020). Operations Research: An Introduction (10th ed.). Pearson Education.

Zhang, Y., & Wong, K. I. (2015). Optimizing Resource Allocation in Telecom Maintenance. International Journal of Telecommunications Management, 8(4), 215–229.

EDITOR-IN-CHIEF
Prof. E. Mclenna [Australia]